
Environmental Sustainability Task Force Draft Schedule - High Level

1. Communications, Public Education & Outreach and Green Business Development As of July 14, 2008
2. Transit and Transportation 7. Suburban Natural Ecosystems and Biodiversity
3. Baseline and Measurements 8. Waste, Waste Reduction and Recycling
4. Energy/Renewable Energy 9. Water Availability and Use
5. Built Environment 13. Land Use Planning
6. Adaptation to Climate Change 14. Sustainable Quality of Life

Karney Karney La Bouff Chambers Kempf Karney
Farrell & 
Potter Graham Kapphahn Zinn Bishop Henigson

Martin-
Bragado

Week 
# Week of Steering

Whole 
TF W.G. 1 W.G. 2 W.G. 3 W.G. 4 W.G. 5 W.G. 6 W.G. 7 W.G. 8 W.G. 9 W.G. 13 W.G. 14

1 17-Feb
2 24-Feb GETTING ORGANIZED (Feb. 19 - Mar. 15)
3 2-Mar
4 9-Mar RESULT: COMMITTEE STRUCTURE, CHAIRS, HIGH LEVEL SCHEDULE ARE ALL IN PLACE
5 16-Mar
6 23-Mar
7 30-Mar
8 6-Apr GATHERING DATA AND PUBLIC INPUT (Mar. 16 - May 30)
9 13-Apr
10 20-Apr
11 27-Apr
12 4-May
13 11-May
14 18-May RESULT: SUBSTANTIAL PUBLIC INPUT HAS BEEN GIVEN TO EACH AD HOC COMMITTEE
15 25-May WEEK OF MEMORIAL DAY
16 1-Jun
17 8-Jun WINNOWING AND PRIORITIZING AND
18 15-Jun DRAFTING AD HOC COMMITTEE REPORTS (June 1 - June 28)
19 22-Jun RESULT: COMMITTEES HAVE PRIORITIZED RECOMMENDATIONS WITH ESTIMATES OF COSTS AND BENEFITS
20 29-Jun WEEK OF INDEPENDENCE DAY
21 6-Jul
22 13-Jul PUBLIC COMMENT AND FINAL REVIEW (July 6 - Aug. 4)
23 20-Jul
24 27-Jul RESULT: INPUT FROM PUBLIC AND STEERING COMMITTEE HAVE IMPROVED INITIAL COMMITTEE DRAFTS
25 3-Aug
26 10-Aug COPYEDITING AND CONSULTANT FEEDBACK INTEGRATION (Aug. 11 - Sept. 2)
27 17-Aug
28 24-Aug
29 31-Aug FINALIZATION OF RECOMMENDATIONS (Sept. 3 - Sept. 14)
30 7-Sep RESULT: WORKING GROUP RECOMMENDATIONS, APPROVED BY STEERING COM., ARE READY FOR COUNCIL
31 14-Sep COMPLETION AND CELEBRATION (Sept. 15)
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Environmental Sustainability Task Force Draft Schedule - Details

Working Group Legend As of July 14, 2008
1. Communications, Public Education & Outreach and Green Business Development
2. Transit and Transportation 7. Suburban Natural Ecosystems and Biodiversity
3. Baseline and Measurements 8. Waste, Waste Reduction and Recycling
4. Energy/Renewable Energy 9. Water Availability and Use
5. Built Environment 13. Land Use Planning
6. Adaptation to Climate Change 14. Sustainable Quality of Life

Chair Karney Karney La Bouff Chambers Kempf Karney Farrell & Potter Graham Kapphahn Zinn Bishop Henigson
Martin-
Bragado

Communi-
cations Transportation Baseline

Energy / 
Renewable

Built 
Environment Adaptation Ecosystems

Waste, 
Reduction Water Land Use

Sustainable 
Quality of Life

Week # Week of
Steering 
Cmte. Whole TF W.G. 1 W.G. 2 W.G. 3 W.G. 4 W.G. 5 W.G. 6 W.G. 7 W.G. 8 W.G. 9 W.G. 13 W.G. 14

1 17-Feb 21-Feb
2 24-Feb 25-Feb
3 2-Mar 3-Mar 4-Mar 5-Mar 7-Mar 5-Mar 4-Mar
4 9-Mar 10-Mar 12-Mar 12-Mar 9-Mar 12-Mar 11-Mar
5 16-Mar 17-Mar

6 23-Mar 24-Mar 26-Mar
Weds. at 4pm 
at 444 Castro

3/25, 6:30 
Peet's

Thurs at 6pm 
at 1500 
Crittenden, 
dinner incl

7 30-Mar

3/31 7pm 
Library Com. 
Rm. 30-Mar

8 6-Apr 7-Apr

4/9 7pm 
Dana St. 
Coffee 
Roasting

Weds. at 4pm 
at 444 Castro

9 13-Apr
Weds. at 4pm 
at 444 Castro

10 20-Apr

PUBLIC 
INPUT: All 
Topics, 
4/21, 6pm-
8:30pm, 
Council 
Chambers

4/24 7pm City 
Hall, Plaza 
Room

Weds. at 4pm 
at 444 Castro

11 27-Apr 28-Apr
Weds. at 4pm 
at 444 Castro

12 4-May

5/6 7pm City 
Hall, Atrium 
Room

Weds. at 4pm 
at 444 Castro

13 11-May
Weds. at 4pm 
at 444 Castro
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Chair Karney Karney La Bouff Chambers Kempf Karney Farrell & Potter Graham Kapphahn Zinn Bishop Henigson
Martin-
Bragado

Communi-
cations Transportation Baseline

Energy / 
Renewable

Built 
Environment Adaptation Ecosystems

Waste, 
Reduction Water Land Use

Sustainable 
Quality of Life

Week # Week of
Steering 
Cmte. Whole TF W.G. 1 W.G. 2 W.G. 3 W.G. 4 W.G. 5 W.G. 6 W.G. 7 W.G. 8 W.G. 9 W.G. 13 W.G. 14

14 18-May

PUBLIC 
INPUT: All 
Topics, 
5/19, 
6:30pm-
9pm, 
Graham 
Middle 
School Multi-
Use Room

Weds. at 4pm 
at 444 Castro

15 25-May WEEK OF MEMORIAL DAY
16 1-Jun 3-Jun X X X
17 8-Jun 9-Jun X X X
18 15-Jun 16-Jun X X
19 22-Jun 23-Jun X X X
20 29-Jun WEEK OF INDEPENDENCE DAY
21 6-Jul 7-Jul X
22 13-Jul 14-Jul X X X
23 20-Jul 21-Jul X X X
24 27-Jul 28-Jul X X X
25 3-Aug 4-Aug X
26 10-Aug 11-Aug Copyeditor starts. (NO MEETING ON AUG. 11)
27 17-Aug 20-Aug Copyeditor finishes; final draft of Executive Summary is ready. (NO MEETING ON AUG. 18)
28 24-Aug 25-Aug Review chapters and final draft of Executive Summary.
29 31-Aug 3-Sep Final report ready to send to Task Force. (NO MEETING ON SEPT. 1)
30 7-Sep 8-Sep Deadline for public input; desired deadline for Task Force input.
31 14-Sep 15-Sep Task Force votes to approve final report.

NOTES:
4-Aug Draft of Introduction/Executive Summary ready is for review. Identify/hire copyeditor. Style guide has been completed.

11-Aug No meeting.
18-Aug No meeting.
1-Sep No meeting.
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